
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 11/27/2013

to 12/30/2013

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0015

12/30/2013

Contract Location: Time Allowed:

US 84/SR 38/W. HILL AVE E OF GOOLSBY ST (CS 783) TO  N WELLS

 

Contractor:

REAMES AND SON CONSTRUCTION COMPANY Date Let:

P. O. BOX 546 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31603-0546 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

08/17/2012

08/31/2012

09/21/2012

10/01/2012

10/03/2012

00/00/0000

00/00/0000

822 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 01   

Elapsed Calender Days:

Percent Time: 55.47

456 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,399,548.48

$9,014,196.03

$4,357,087.41

53.65%

Counties:

Lowndes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

422710-      $9,399,548.48 $9,014,196.03 $4,357,087.41 53.65% $93,658.20

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 11/27/2013

to 12/30/2013

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0015

12/30/2013

Project Number: 422710-      US 84/SR 38/W. HILL AVE - WIDENING & RCNS

 

STPN0-0007-03(033)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,033,968.86 $3,959,042.30 $74,926.56

Non-Participating $1,008,492.21 $989,760.57 $18,731.64

Total Earnings $5,042,461.07 $4,948,802.87 $93,658.20

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,042,461.07 $4,948,802.87 $93,658.20

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,042,461.07 $4,948,802.87

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $93,658.20

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 11/27/2013

to 12/30/2013

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0015

12/30/2013

Project Number 422710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .762

 210000.000 .015

STPN0-0007-03(033)

 

.777 $3,150.00 $163,170.00

0090 441-4020     CONC VALLEY GUTTER, 6 IN SY  140.000 270.252

 38.000 .000

 

 

270.252 $.00 $10,269.58

0165 668-1210     CATCH BASIN, GP 2, ADDL DEPTH LF  4.000 9.000

 375.000 .000

 

 

9.000 $.00 $3,375.00

0200 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  223.000 347.500

 75.000 .000

 

 

347.500 $.00 $26,062.50

0205 668-5000     JUNCTION BOX EA  19.000 26.000

 1500.000 .000

 

 

26.000 $.00 $39,000.00

Category Amount: $3,150.00 $241,877.08

Category Number: 0050 PERMAMENT EROSION CONTROL

0240 710-9000     PERMANENT SOIL REINFORCING MAT SY  364.000 457.333

 3.000 .000

 

 

457.333 $.00 $1,372.00

Category Amount: $0.00 $1,372.00

Category Number: 0040 TEMPORARY EROSION CONTROL

0315 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  523.000 1,197.000

 4.000 .000

 

 

1,197.000 $.00 $4,788.00

Category Amount: $0.00 $4,788.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 11/27/2013

to 12/30/2013

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0015

12/30/2013

Project Number 422710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0450 603-7000     PLASTIC FILTER FABRIC SY  223.000 347.500

 2.000 .000

 

 

347.500 $.00 $695.00

0475 611-9000     CAPPING MINOR STRUCTURE EA  2.000 4.000

 550.000 .000

 

 

4.000 $.00 $2,200.00

Category Amount: $0.00 $2,895.00

Category Number: 0040 TEMPORARY EROSION CONTROL

0540 167-1500     WATER QUALITY INSPECTIONS MO  24.000 12.000

 1750.000 1.000

 

 

13.000 $1,750.00 $22,750.00

Category Amount: $1,750.00 $22,750.00

Category Number: 0060 WALL NO 1

0560 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  874.000 988.000

 24.900 .000

1

 

988.000 $.00 $24,601.20

0575 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  716.000 1,033.000

 24.900 .000

1

 

1,033.000 $.00 $25,721.70

Category Amount: $0.00 $50,322.90

Category Number: 0070 WALL NO 2

0610 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  6,045.000 8,155.000

 24.900 .000

2

 

8,155.000 $.00 $203,059.50

Category Amount: $0.00 $203,059.50



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 11/27/2013

to 12/30/2013

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0015

12/30/2013

Project Number 422710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE NO. 1 - OVER NORFOLK SOUTHERN RAILWAY

0645 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .150

 740000.000 .100

1

 

.250 $74,000.00 $185,000.00

0665 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .150

 147582.000 .100

1

 

.250 $14,758.20 $36,895.50

Category Amount: $88,758.20 $221,895.50

Category Number: 0030 ROADWAY

0715 668-2105     DROP INLET, GP 1, SPCL DES EA  7.000 11.000

 1900.000 .000

 

 

11.000 $.00 $20,900.00

Category Amount: $0.00 $20,900.00

Category Number: 0040 TEMPORARY EROSION CONTROL

0730 163-0232     TEMPORARY GRASSING AC  2.000 2.961

 200.000 .000

 

 

2.961 $.00 $592.20

Category Amount: $0.00 $592.20

Project Total Amount: $93,658.20 $5,042,461.07


